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SECTION 59 - TIMELY USE OF FUNDS

TRANSIT CAPITAL IMPROVEMENT PROGRAM
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ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on September 29, 1999, stipulates that the Commission may extend the period of project
completion no more than one time and only if it finds that an unforeseen and extraordinary circumstance
beyond the control of the responsible agency has occurred that justifies the extension. The extension will
not exceed the period of delay directly attributed to the extraordinary circumstance and will in no event
be for more than twenty (20) months.

For the projects listed on the attached chart, the responsible agencies will not be able to meet the
deadline as specified in accordance with the STIP Guidelines. The responsible agencies have requested
an extension to allow sufficient time to resolve outstanding issues.

RECOMMENDATION
The Department recommends the Commission approve the time extension listed on Attachment I.  The
Department does not recommend the Commission approve the time extension listed on Attachment II.

Attachment I reflects an allocated project for which the Department supports the agency’s request.
Attachment II reflects an allocated project for which the Department does not support.

SUMMARY
The Commission has allocated $434,000 for the projects listed on Attachments I and II.  To date,
$179,491 has been reimbursed for eligible expenditures, leaving a balance of $254,509 remaining.
Attachments I and II describe the delays that have resulted in the extension requests.

Attachments



AGENDA ITEM 2.8c
ATTACHMENT I

MAY 2000
REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION
CTC STIP GUIDELINES, SECTION 59 – TIMELY USE OF FUNDS

W – Denotes number of extensions granted either administratively by the Department or the CTC

Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Approved
Reimburs
. Trough
1/31/00

Prog.
Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation

San Diego Metropolitan Transit
Development Board
   Light Rail Vehicles Fleet Upgrade MFP-97-

33
10/30/97

$242,000 $96,496 97/98 A “Buy American” policy resulted in the rejection
of a sole-source bid.  Six contracts were to be let,
but “Buy American” policy denied the sale on a
sole-source item of coupler kits.

15
months

6/30/00
to

9/30/01

Support. A new bid for coupler kits is being
prepared.  A “Buy American” waiver is
pending. Time requested will allow the
agency sufficient time to conclude this
transaction.

Subtotal $242,000 $96,496

SUPPORT TOTAL $242,000 $96,496



AGENDA ITEM 2.8c
ATTACHMENT II

MAY 2000
REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION
CTC STIP GUIDELINES, SECTION 59 – TIMELY USE OF FUNDS

W – Denotes number of extensions granted either administratively by the Department or the CTC

Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Approved
Reimburs
. Trough
1/31/00

Prog.
Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation
San Diego Metropolitan Transit
Development Board
   Blue Line Guideway Improvements MFP-97-

33
10/30/97

$192,000 $82,995 97/98 Insufficient staff resources for 7 contracts. 9 months

6/30/00
to

3/31/01

Do not Support.  Presented on behalf of the
agency.  Reason for delay was not directly
attributable to the extraordinary
circumstance beyond the control of the
agency.

Subtotal $192,000 $82,995

DO NOT SUPPORT TOTAL $192,000 $82,995


